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Grant Number:
B-08-MN-18-0011

Grantee Name:
South Bend, IN

Grant Amount:
$4,098,521.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Original - In Progress

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

Plan Description:

The City of South bend examined census tracts based on available information related to the requirements of
Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need.  In determining area of greatest
need the City of South Bend examined the areas of greatest need by looking at:
*Area with greatest percentage of home foreclosures by utilizing home foreclosures data.

NSP

Declaration Number

The foreclosure and abandonment risk score, developed and provided to grantees by HUD, was created to indicate
the level of risk that an area will have foreclosures and abandonment. It was determined that those census tracts in
the City of South Bend with the greatest risk score (a score of ten), based on the HUD provided data, were in
greater need then those areas with a lower risk score. However, South Bend has a total of 25 census tracts with a
risk score of ten (2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30, 31, 33, 34 and 111). So
these 25 census tracts were further evaluated based on the percentage of high cost loans, percentage of residential
vacancy, number of foreclosures, the forecasted foreclosures, and percent of subprime loans. HUD also provided
data on the percentage of loans made between 2004 and 2006 that are high cost by census tract. High cost loans
are considered to be loans with an interest rate three percentage points higher than a benchmark rate (for a first
mortgage). Census tracts 30, 5, 21, 27 and 4 were the top five, respectively, for percentage of high cost loasn. Each
census tract had between 61% and 65% of all loans made in the area defined as high cost. In addition, HUD data
included the residential vacancy rate, which was developed based on information from the U.S. Postal Service on
addresses that have been vacant for 90 days or onger, as of June 2008. The top five census tracts for percentage of
residential vacancy were 6, 21, 30, 19 and 4 respectively. In census tract 6 and 21, over 35% of all residential units
were vacant. The City of South Bend utilized Sheriff Sale data, which compiled, for the years 2001 - 2007 in the
determination of the areas of greatest need. At Sheriff Sale properties that are going through foreclosure are offically
purchased back by the lending institution - one of the final steps of the foreclosure process. Over 500 foreclosures
have occurred in census tract 6 during that timeframe - accounting for 7.7% of all of South Bend's foreclosures. The
remaining top five census tracts for foreclosures are 4, 2, 34, and 31 respectively. Based on the collectred
foreclosure data, forecasted foreclosures for 2008 and 2009 were developed (through use of linear regression).
These forecasted figures help provide an understanding of where foreclosures will continue to happen based on the
trend from 2001 - 2007. It is anticipated that census tract 6 will remain at the top of the list with 118 foreclosures
forecasted in 2008. The City of South Bend was provided subprime mortgage data from researchers at the
University of Notre Dame who are studying foreclosures in St. Joseph County Indiana. HUD classifies lenders as
subprime or not, based on whether it is believed to have subprime lending practices. The lender of each loan made
in the city of South Bend between 2001 and 2006 was compared to the list of HUD classified subprime lenders and
the percentage of total loans made by subprime lenders was determined. Based on the above listed factors, the
tracts were prioritized to determine which areas are in the greatest need. Ranks were added, with equal weight,
divided by five to determine the average rank amongst the criteria then assigned an overall rank (the lowest average
rank being the greatest area of need). Based on this methodology, the greatest area of need is census tract 6,
followed by 4, 30, 21 and 5.

Recovery Needs:



*Area with the highest percentage of homes financed by subprime mortgage related loans by utilizing percentage of
high cost loans data and percentage of subprime loans data.
*and areas identified by the grantee to face a significant rise in the rate of home foreclosure by utilizing forecasted
home foreclosure data and vacancy rate data.  In addition, the City used other criteria to determine the location of
other areas that had a great need to foreclosure assistance.  These criteria included proximity to the top five areas
of need, portions of census tracts that have a high concentration of foreclosures and ability/capacity to implement
projects in an area.

Based on the data the areas of greatest need were identified as census tracts 6, 4, 30, 21 and 5.  In addition to
these areas, the City identified census tract 19 as an area in greatest need based on the data and the foreseen
likelihood of foreclosures.  Census tract 19 is ranked as the 10th most in need area; however it is believed that its
proximity to four of the top five census tracts makes it a critical area to help stabilize.  There is a concentration of
foreclosures in the northwest corner of the census tract, with is immediately adjacent to census tract 6, 21 and 5.

A portion of the funds are required to be spent providing housing to households whose income do not exceed 50
percent of the area median income.  These funds totaling $1,024,630 (which is 25% of our allocation) will be used to
develop permanent rental apartments for the special needs population; however the partner agency has yet to be
determined for this project.  As such the exact location of the facility (s) will be determined based on the needs of the
population being served and the partner agency.

The remaining available funds will be spent on a variety of projects in compliance with the Neighborhood
Stabilization Program requirements to address abandoned and foreclosed properties within census tracts 6, 4, 30,
21, 5 and 19.

$0.00

N/A

$214,426.43

$0.00

$203,039.95

$117,717.37

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$4,098,521.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$276,319.01

$2,778,520.00

$4,098,521.00

Overall

Program Income Received

N/A

$1,243,891.00

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$144,392.38

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$614,778.15

Required

$409,852.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



Five vacant homes have been identified for rehabilitation by South Bend Heritage Foundation and Near Northwest
Neighborhood.  South Bend Heritage Foundation's new home is 75% complete and there is considerable interest
from prospective buyers.  Near Northwest Neighborhood has one home 50% complete and bids have been received
for a second rehab project.  The purchase of tax sale properties is slower than anticipated, it is expected the
properties will be deeded in July or August.  Code Enforcement demolished 16 properties in the first quarter of 2010.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Administration $7,111.07 $359,999.00 $80,390.13

2, Demolition $41,934.00 $563,891.00 $41,934.00

3, Acquisition/Rehabilitation $550.00 $900,000.00 $23,980.00

4, Acquisition/new const/rehab $68,122.30 $2,274,631.00 $68,122.30

9999, Restricted Balance $0.00 $0.00 $0.00

NSP 08-81, Redevelopment of Vacant property $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$105,000.00

N/A Near Northwest Neighborhood

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$105,000.00

$16,387.88

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

1 NNN

$7,111.07

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2009

$0.00

To Date

03/01/2009

$16,387.88

Expended CDBG DR Funds

Responsible Organization:

$7,111.07

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration of Neighborhood Stabilization activities

Location Description:

Census Tract 6 South Bend, IN

NNN has completed 50% of the rehab work for 711 Cottage Grove.  Tax sale properties have not been deeded as quickly as
anticipated and delayed start of new construction.  Work schedule has been completed and bids have been received for 718
VanBuren.  The NNN is ready to start work on tax sale properties as soon as the legal work is completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

administrationActivity Title:

Project Number:

1

Project Title:

Administration

$16,387.88$7,111.07Near Northwest Neighborhood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

Low/Mod Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

10 Habitat

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

0 0/2 0/0 0/2# of Households benefitting 0 0

Activity Description:

Two new homes will be constructed with the assistance of volunteer labor and donated materials.

Location Description:

Habitat for Humanity is planning on constructing two new homes for low income families.  These homes will be constructed in
Census Tract 6.

The City and Habitat are working out concerns with their contract.  The contract will be signed by May 3 and Habitat will
construct 2 new homes for low/mod income buyers.

Activity Progress Narrative:

Habitat for HumanityActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$0.00$0.00Habitat for Humanity



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

N/A South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$128,004.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

2 SBHF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

$64,002.25

Expended CDBG DR Funds

Responsible Organization:

$64,002.25

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration of Neighborhood Stabilization Program Activities

Location Description:

Census tracts 19, 20 and 21

Construction is more than 50% complete on the new home at 1024 W. Washington.  The location for the 2 new permanent
supportive homes for special needs very low income residents have been finalized.  Specifications have been completed for the
rehabilitation of 3 homes and bids have been requested.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

1

Project Title:

Administration

$128,004.50$64,002.25South Bend Heritage Foundation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$94,999.00

N/A City of South Bend

Total Projected Budget from All Sources

Match Contributed

$94,999.00

N/A

$0.00

$0.00

$94,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

3 City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration of Neighborhood Stabilization Program subgrantees and activities.

Location Description:

Census tracts 6, 19, 20 and 21

Contracts for the Habitat for Humanity project will be signed by May 3.  Tax sale properties have been purchased, but the
process of deeding the properties is taking longer than expected.  The sub recipients are ready to begin rehab or new
construction on vacant properties as soon as all legal work is completed.  Locations have been finalized for the 2 permanent
supportive rental homes for very low income special needs residents.  The City is working closely with the sub-recipients to
monitor progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

administrationActivity Title:

Project Number:

1

Project Title:

Administration

$0.00$0.00City of South Bend



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$540,000.00

NSP Only - LMMI Near Northwest Neighborhood

Total Projected Budget from All Sources

Match Contributed

$540,000.00

N/A

$0.00

$0.00

$150,000.00

$23,980.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

4 NNN

$550.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

$23,980.00

Expended CDBG DR Funds

Responsible Organization:

$23,980.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of Properties 0 0

0 0/0 0/0 0/5# of housing units 0 0

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Acquisition and rehabilitation of a vacant, abandoned or foreclosed upon home.

Location Description:

Census tract 6

The 711 Cottage Grove rehab jproject is under construction.  715 Cottage Grove and 714 VanBuren are bring purchased thru
tax sale.  The NNN is waiting for legal clearance to begin rehab on those properties. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASouth Bend715 Cottage Grove 46616

NASouth Bend714 VanBuren 46616

NASouth Bend711 Cottage Grove 46616

Acquisition/RehabilitationActivity Title:

Project Number:

3

Project Title:

Acquisition/Rehabilitation

$23,980.00$23,980.00Near Northwest Neighborhood



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$360,000.00

NSP Only - LMMI South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$360,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

5 SBHF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

0 0/0 0/0 0/4# of housing units 0 0

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Acquisition and rehabilitation of vacant, abandoned or foreclosed upon homes.

Location Description:

Census tract 19, 20 and 21

SBHF continues to have problems finding homes in the targeted area that fall within the NSP guidelines and can be rehabbed. 
However with the revised guidelines they have targeted 2 properties but purchase has not been confirmed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acquisition/RehabilitationActivity Title:

Project Number:

3

Project Title:

Acquisition/Rehabilitation

$0.00$0.00South Bend Heritage Foundation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$480,000.00

NSP Only - LMMI Near Northwest Neighborhood

Total Projected Budget from All Sources

Match Contributed

$480,000.00

N/A

$0.00

$0.00

$480,000.00

$45,692.63

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

6 NNN

$1,100.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$480,000.00

To Date

03/01/2009

$1,100.00

Expended CDBG DR Funds

Responsible Organization:

$45,692.63

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Acquisition of vacant land and construction of new house  and rehabilitation of vacant abandoned homes for income eligible
household.

Location Description:

Census Tract 6

Work is progressing on the house at 510 Lindsey.  Specifications have been completed for the house at 718 Van Buren.  NNN
had a detailed schedule for all NSP properties, but it was based on receiving the tax sale properties in Mid March so has been
revised. 

Activity Progress Narrative:

Acquisition/New Const/RehabActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$45,692.63$45,692.63Near Northwest Neighborhood



Activity Locations
Address City State Zip

NASouth Bend818 Lindsey 46616

NASouth Bend915 Cottage Grove 46616

NASouth Bend718 Van Buren 46616

NASouth Bend814 Lindsey 46616

NASouth Bend510 Lindsey 46616

NASouth Bend911 Cottage Grove 46616

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$620,000.00

NSP Only - LMMI South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$620,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

7 SBHF

$65,647.30

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$200,000.00

To Date

03/01/2009

$65,647.30

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

0 0/0 0/0 0/1# of Households benefitting 0 0

Activity Description:

Construction of new house for income eligible household and rehabilitation of 3 vacant homes.

Location Description:

1024 W. Washington, 923 W. LaSalle, 923 W. Colfax and 802 W. LaSalle
Census tract 19, 20 and 21 in the City of South Bend 

The new construction at 1024 W. Washington is 50% complete.  Specifications have been completed for 802 W. LaSalle, 923
W. Colfax and 923 W. LaSalle and bids have been requested. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASouth Bend923 W. LaSalle 46601

NASouth Bend802 W. LaSalle 46601

NASouth Bend1024 W. Washington 46601

NASouth Bend923 W. Colfax 46601

Acquisition/new const/rehabActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$0.00$0.00South Bend Heritage Foundation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,024,631.00

NSP Only - LH - 25% Set-Aside South Bend Heritage Foundation

Total Projected Budget from All Sources

Match Contributed

$1,024,631.00

N/A

$0.00

$0.00

$1,024,630.00

$1,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

8 SBHF

$1,375.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$0.00

To Date

03/01/2009

$1,375.00

Expended CDBG DR Funds

Responsible Organization:

$1,375.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

0 0/8 0/0 0/8# of Households benefitting 0 0

Activity Description:

At a minimun two new rental group homes will be constructed for the Special Need Population in South Bend.

Location Description:

The new group homes will be located in census tract 2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30,
31, 33, 34 or 111.

The location of the 2 permanent supportive rental homes has been determined.  Properties have been purchased at tax sale. 
Clear title will be received in July.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASouth Bend901/907 Cottage Grove 46616

NASouth Bend1021/1027 W. Jefferson 46601

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acquisition/redevelopmentActivity Title:

Project Number:

4

Project Title:

Acquisition/new const/rehab

$1,375.00$1,375.00South Bend Heritage Foundation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$563,891.00

Low/Mod Department of Code Enforcement

Total Projected Budget from All Sources

Match Contributed

$563,891.00

N/A

$0.00

$0.00

$563,891.00

$60,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

9 CODE

$41,934.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/23/2013

$563,891.00

To Date

11/09/2009

$41,934.00

Expended CDBG DR Funds

Responsible Organization:

$60,879.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 16/60# of Properties 0 16

Activity Description:

demolition of dilapidated structures in areas of greatest need.

Location Description:

Sixteen vacant dilapidated homes were demolished in the first quarter of 2010.  Nine additional vacant dilapidated homes have
been demolished in April 2010.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASouth Bend619 Sherman 46616

demolitionActivity Title:

Project Number:

2

Project Title:

Demolition

$60,879.00$60,879.00Department of Code Enforcement



NASouth Bend101 N. Kenmore 46619

NASouth Bend1238 Miner 46617

NASouth Bend1654 N. Olive St. 46628

NASouth Bend709 W. Indiana Ave. 46613

NASouth Bend1709 S. Taylor 46613

NASouth Bend654 LaPorte Ave. 46628

NASouth Bend226 Studebaker 46628

NASouth Bend701 N. Allen 46616

NASouth Bend2610 W. Colfax 46619

NASouth Bend1505 Fremont 46628

NASouth Bend505 Howard 46617

NASouth Bend730 Dundee 46619

NASouth Bend1234 Diamond 46628

NASouth Bend1006 Milton St. 46613

NASouth Bend1213 Dunham 46619

NASouth Bend2202 Kenwood Ave. 46628

NASouth Bend1317 Lincolnway West 46628

NASouth Bend106 S. Illinois 46619

NASouth Bend2506 W. Monroe 46619

NASouth Bend1009/1011 Lincolnway West 46616

NASouth Bend2504 W. Monroe 46619

NASouth Bend728 Lincolnway East 46601

NASouth Bend1149 College 46628

NASouth Bend1702 S. Scott 46613

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

